GDAAC Notes for
MODIS Technical Team Meeting (10/22/98)

WEEKLY HIGHLIGHTS:

. PGEQ3 DAP delivered; Inspection and Integrationl complete, Integration2 in progress.
. DPREP shakeout in progress in preparation for end-to-end testing

WEEKLY PLAN:

. Prepare for ECS SDPS end-to-end tests (L0 ingest-DPREP-PGE(01-02-03)
. ECS Acceptance testing of Drop 4PX postponed until 11/9

WORK IN PROGRESS AND FUTURE:

. OREs under internal review
- GDAAC expanding scope of OREs to include specific demonstration of AT functionality

. Science and Ops Agreements are changing scope to reflect PI processing and ECS-SIPS interface

. CM of science code being transitioned to DAAC M&O CM Group; benefit is automated builds of science software and readily available
PGE version and component information.

. As L1B file spec is updated and baselined (10/20?), coordination among SCFs, SDST and DAAC imperative to successful testing and
implementation of science software

ECS-SYSTEM STATUS: YELLOW
. Drop 4PX in TS1, TS2 and TS3
MAPI/SDST TK SSIT STATUS: YELLOW

. Lien established for Error List. Analysis of applicability of error list to be completed by 10/31.

PGE Name | Delivered | Integrated | Chained | E-T-E Ops Ready Launch Ready | State | Notes

PGEO1 v21 | 4/15/98 5/8/98 5/20/98 Expected Y Missing L1A errorlist

PGEO2 v20 | 1/29/98 3/18/98 5/20/98 Expected G

PGEO3 v20 | 2/18/98 | 4/27/98 5/20/98 Expected G




